

Thrivent Volunteer Calendar 2012

Asheville Area Habitat for Humanity

March 2012

| March 2012 | | | | | | | April 2012 | | | | | | |
|------------|----|----|----|----|----|----|------------|----|----|----|----|----|----|
| S | M | T | W | T | F | S | S | M | T | W | T | F | S |
| 4 | 5 | 6 | 7 | 8 | 9 | 10 | 1 | 2 | 3 | 4 | 5 | 6 | 7 |
| 11 | 12 | 13 | 14 | 15 | 16 | 17 | 8 | 9 | 10 | 11 | 12 | 13 | 14 |
| 18 | 19 | 20 | 21 | 22 | 23 | 24 | 15 | 16 | 17 | 18 | 19 | 20 | 21 |
| 25 | 26 | 27 | 28 | 29 | 30 | 31 | 22 | 23 | 24 | 25 | 26 | 27 | 28 |

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|--------|--------|--------------------------------------------------|-----------------------------------|----------------------------------|---------------------------------------------------------------------|------------------------------------------------|
| | | | | March 1 | 2 | 3 |
| 4 | 5 | 6 | 7 | 8 | 9 | 10 |
| 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| | | *House Start Volunteers (8-10) | Frame Floors Volunteers (8-10) | Components Volunteers (8-10) | *Wall-Raising 12pm Volunteers (8-10) | Frame Walls St. Mark's Volunteers (8-10) |
| 18 | 19 | 20 | 21 | 22 | 23 | 24 |
| | | Frame walls Volunteers (8-10) | Build Porch Volunteers (8-10) | Set Trusses Volunteers (8-10) | Nativity Roof Ladder Volunteers (8-10) | |
| 25 | 26 | 27 | 28 | 29 | 30 | 31 |
| | | Deck Roof & Install Windows Volunteers (8-10) | Volunteers (8-10) | Volunteers (8-10) | Install Deadwood Abiding Savior Emmanuel Volunteers (8-10) | |

Thrivent Volunteer Calendar 2012

Asheville Area Habitat for Humanity

May 2012

| | | | | | | | | | | | | | |
|----------|----|----|----|----|----|----|-----------|----|----|----|----|----|----|
| May 2012 | | | | | | | June 2012 | | | | | | |
| S | M | T | W | T | F | S | S | M | T | W | T | F | S |
| 6 | 7 | 8 | 9 | 10 | 11 | 12 | 3 | 4 | 5 | 6 | 7 | 8 | 9 |
| 13 | 14 | 15 | 16 | 17 | 18 | 19 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| 20 | 21 | 22 | 23 | 24 | 25 | 26 | 17 | 18 | 19 | 20 | 21 | 22 | 23 |
| 27 | 28 | 29 | 30 | 31 | | | 24 | 25 | 26 | 27 | 28 | 29 | 30 |

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|--------|------------------------|----------------------------------|-----------------------------------------------|-----------------------------------------------|------------------------|----------------------------------------------------|
| | May 1 | 2 | 3 | 4 | 5 | |
| | Vols (6-8) | Paint Walls & Trim Vols (6-8) | Vols (6-8) | Vols (6-8) | Flooring Vols (4-5) | Flooring Thrivent Chapter Vols (6-8) |
| 6 | 7 | 8 | 9 | 10 | 11 | Youth Day @ Emmanue |
| | Flooring Vols (4-5) | Flooring Vols (6-8) | Trim & Cabinets Vols (6-8) | Trim & Cabinets Vols (6-8) | Vols (6-8) | Abiding Savior Emmanuel Stucco Vols (6-8) |
| 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| | Stucco Vols (6-8) | Stucco Vols (6-8) | *Volunteer Days as Needed To Be Determined | *Volunteer Days as Needed To Be Determined | | |
| 20 | 21 | 22 | 23 | 24 | 25 | 26 |
| | | | | | | |
| 27 | 28 | 29 | 30 | 31 | | |